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Crossroads Ventures, L.L.C.

PO Box 267
Mt. Tremper, NY 12457

CONSTRUCTION STAGING BY SECTION

PHASE 1A

1. SKI TRAIL CONSTRUCTION WILL TAKE PLACE IN +1.0 ACRE WORK AREAS.
2. IN WORK AREA 1C.4, FOLLOW STEPS 1—6.

3. ONCE EROSION CONTROL MEASURES HAVE BEEN INSTALLED, CLEARING AND
4,

5.

EARTHWORK MAY BEGIN (STEPS 7-22).

ONCE WORK AREA 1C.4 IS DETERMINED TO BE STABILIZED (STEPS 23-25),
WORK MAY BEGIN IN WORK AREA 1C.5.

SKI TRAIL CLEARING AND CONSTRUCTION WILL CONTINUE IN A LINEAR FASHION
UNTIL ALL OF THE SKI TRAIL WORK AREAS HAVE BEEN STABILIZED.
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® _we_wB_\we__ws__ WB-$. TYPICAL EROSION AND SEDIMENT CONTROL
SEQUENCING FOR SKI TRAIL CONSTRUCTION

PRE—CONSTRUCTION AND SITE PREPARATION

1. PRE CONSTRUCTION MEETING—PROTOCOL MAY BE MODIFIED BY DESIGNATED
EROSION CONTROL SPECIALIST.

2. DEFINE INSPECTION SCHEDULE, REVIEW STORMWATER POLLUTION PREVENTION
PLAN.

3. STAKEOUT SKI TRAIL CENTERLINE, CLEARING LIMITS, (WETLANDS, AND STREAMS IF
APPLICABLE).

4. ESTABLISH LIMITS OF WORK AREAS AND CLEARLY DEFINE.

5. INSTALL STABIUZED CONSTRUCTION ENTRANCES AND STAGING AREAS IN
LOCATIONS APPROVED BY THE EROSION CONTROL SPECIALIST, AND IN
ACCORDANCE WITH THE PROJECT SWPPP.

6. INSTALL PERIMETER EROSION CONTROL INCLUDING SILT FENCE, FIBER ROLLS,
AND/OR EARTH BERMS AT STAGING AREA AS DIRECTED BY THE EROSION
CONTROL SPECIALIST, AND IN ACCORDANCE WITH THE PROJECT SWPPP.

CUT AND REMOVE EXISTING TREES AND LOGS, CHIP BRUSH. GRUB STUMPS AND

bl REMOVE.

/ = WORK AREA 7. INSTALL WATER BARS ALONG DISTURBANCE CORRIDOR.

8. TEMPORARILY STABILIZE ALL DISTURBED AREAS THAT WILL REMAIN UNDISTURBED

FOR MORE THAN 7 DAYS, WITH SEED AND MULCH IN ACCORDANCE WITH THE
PROJECT SWPPP.

9. APPLY A HYDROSEED MIXTURE OF WOOD FIBER MULCH WITH TACIFYING AGENT, TO
ALL SLOPES 3:1 OR GREATER

17. RECEIVE CERTIFICATION OF STABILIZATION FROM EROSION AND SEDIMENT CONTROL
SPECIALIST, PRIOR TO STARTING CLEARING OPERATIONS IN THE NEXT WORK AREA.

EARTHWORK
), 18. BEGIN ROUGH GRADING WITHIN SPECIFIED WORK AREA.
/\NB \ 19. RE-CUT/REPAIR EXISTING WATER BARS AS NEEDED AND/OR AS DIRECTED.
2 we N 20. INSTALL WATERBARS ALONG TEMPORARY WORK ROADS AS DIRECTED BY THE
WB— N EROSION CONTROL SPECIALIST, AND IN ACCORDANCE WITH THE PROJECT SWPPP.

/ 21. STOCKPILE TOPSOIL, INSTALL SILT FENCE AT THE BASE ALONG THE PERIMETER OF
THE DOWNHILL SIDE. TEMPORARILY STABILUIZE ALL PILES THAT WILL REMAIN
UNDISTURBED FOR MORE THAN 7 DAYS.

22. ESTABLISH FINISHED GRADE OF SKI TRAIL.

Sediment and Erosion Control Plan- Highmount

‘ ’ PERMANENT STABILIZATION OF WORK AREA
\ 23. RE—CUT/REPAlR EXISTING WATER BARS AS NEEDED AND/OR AS DIRECTED.
B—
we—V

The Modified Belleayre Resort at Catskill Park

Wildacres Resort & The Highmount Spa Resort
Town of Shandaken & Town of Middletown, New York

Title

24. PROVIDE PERMANENT STABILIZATION OF ALL DISTURBED AREAS WITHIN ACTIVE
WORK AREA WITH SEED AND MULCH IN ACCORDANCE WITH THE PROJECT SWPPP.

\ WB— & 25. RECEIVE CERTIFICATION OF STABILIZATION FROM EROSION AND SEDIMENT CONTROL| Key Plan
/ WB— & SPECIALIST, PRIOR TO STARTING EARTHWORK OPERATIONS IN THE NEXT WORK
W8 WB— AREA.
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