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/ 1. IN WORK AREA 1B.7, FOLLOW STEPS 1-10.
a SILT FENCE, a 2. ONCE EROSION CONTROL MEASURES HAVE BEEN INSTALLED, EARTHWORK MAY
500 VSTALL PARALLEL Q BEGIN (STEPS 11-17).
-0>/ TO CONTOURS, TYP. I 3. EXCESS MATERIAL WILL BE TEMPORARILY STOCKPILED AS NOTED ON PLANS.
LIMIT OF WORK 4, ONCE WORK AREA 1B.7 IS DETERMINED TO BE TEMPORARILY STABILIZED (STEPS
~x§x | AREA g- 18—22), CONSTRUCTION MAY BEGIN IN WORK AREA 1B.8.
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TEMBORARY | \_1_ Q  DISPERSION EROSION CONTROL SPECIALIST.
| CONETANGE 4 PIPE # 114 2. DEFINE INSPECTION SCHEDULE, REVIEW STORMWATER POLLUTION PREVENTION
142\ | SWALE, TYP. \ ~ 375 LONG PLAN.
TEMPORARY ; | I S 3. STAKEOUT ROAD CENTERLINE, CLEARING LIMITS, WETLANDS, AND STREAMS.
WATERBAR \L8.00 x \ \ 4, INSTALL TREE PROTECTION AND WETLAND PROTECTION FENCE.
A% 5. INSTALL STABILIZED CONSTRUCTION ENTRANCES AS SPECIFIED.
CONSTRUCTION ﬂ ~ : 6. CUT AND REMOVE EXISTING TREES AND LOGS, DO NOT GRUB STUMPS.

TEMPORARY RUNOFF AND DRAINAGE CONTROL

7. HYDROSEED RYE ON CLEARED AREAS NOT INCLUDED IN INITIAL EARTHWORK
CONSTRUCTION.

8. INSTALL PERIMETER EROSION CONTROL INCLUDING SILT FENCE, BIO—-LOGS, EARTH

BERMS, AND INLET PROTECTION AT EXISTING CULVERTS.

INSTALL WATER BARS IN LOCATIONS AS SPECIFIED BY ON—SITE EROSION AND

SEDIMENT CONTROL SPECIALIST.

10. INSTALL TEMPORARY CULVERTS INCLUDING INLET AND OUTLET PROTECTION, AND
PERMANENT CULVERTS WHERE APPROPRIATE.

SWALE, TYP.

I
1]

,’ /xl HAUL ROAD, TYP. \LB.0T)
,I ’\T TEMP. CONVEYANCE
x m

|

IS

’/\l SILT FENCE, 22\
©w

©

l INSTALL PARALLEL
> TO CONTOURS, TYP

WORK AREA

EARTHWORK AND SITE CONSTRUCTION

11. GRUB STUMPS IN SEDIMENT BASIN LOCATIONS, EXCAVATE SEDIMENT BASINS AND
SHAPE TEMPORARY DIVERSION SWALES.

12. STABILIZE SEDIMENT BASINS AND DIVERSION SWALES.

13. INSTALL CHECKDAMS AS REQUIRED.

14. GRUB REMAINING STUMPS, BEGIN ROUGH GRADING.

15. INSTALL INFRASTRUCTURE, INCLUDING CATCH BASINS WITH INLET PROTECTION,
PIPING, PERMANENT DRAINAGE STRUCTURES WITH INLET AND OUTLET PROTECTION
AND GOLF COURSE IRRIGATION AS REQUIRED.

16. BUILD ROADWAYS AND STABILIZE.

17. PLACE ROAD SUBGRADE, STABILIZE, AND BUILD PERMANENT STORMWATER
CONVEYANCE SWALES.
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TEMPORARY STABILIZATION OF WORK AREA

18. SEED AND MULCH ALL BARE SOIL AREAS TO REMAIN UNDISTURBED FOR MORE
THAN 7 DAYS.

19. APPLY ROLLED EROSION CONTROL PRODUCT OR HYDROSEED A MIXTURE OF WOOD
FIBER MULCH WITH TACIFYING AGENT, TO ALL SLOPES 3:1 OR GREATER.

20. INSPECT ALL PERIMETER EROSION CONTROL AND REPAIR AS DIRECTED.

21. INSTALL/REPAIR ALL INLET AND OUTLET PROTECTION, PERIMETER SWALE
STABILIZATION SUCH AS TURF REINFORCEMENT MATS, RIP RAP, AND CHECKDAMS.

22. REMOVE SEDIMENT FROM TRAPPING DEWVICES.

SEDIMENT BASN BS <
DA=3.7ac
10YR. STORAGE REQ'D: 68,194 CF C

STORAGE PROVIDED: 164,764 CF
DEWATER TIME: 18 HR.
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23. REPAIR/RE—SEED ALL BARE SPOTS.

Sediment and Erosion Control Plan- Front 9 Village

24, CONSTRUCT PERMANENT STORMWATER BASINS, OR CONVERT SEDIMENT BASINS.
STABILIZE SIDE SLOPES.

25. INSTALL SOD ON ALL AREAS AS SPECIFIED.

26. PAVE ROADS, INSTALL PROPOSED PLANT MATERIALS. Kev Plan

27. RECEIVE CERTIFICATION OF STABILIZATION FROM EROSION AND SEDIMENT CONTROU y
SPECIALIST.

28. CLEAN ALL STORMWATER SYSTEMS OF SEDIMENT, TRASH, AND DEBRIS.

29. REMOVE TEMPORARY EROSION AND SEDIMENT CONTROL MEASURES AS APPROVED

The Modified Belleayre Resort at Catskill Park

Wildacres Resort & The Highmount Spa Resort
Town of Shandaken & Town of Middletown, New York
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